APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Ankeny Traffic Signal System Timings Update
‘ city of _ Conftractor: Snyder & Associates, Inc.
AR Allke;[]y Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023
Gringiog (1 oIt tagether 20% 959.3959.4210

Finance Budget Code: 80% 965.3965.4210 Finance Project Code:  959.4210/965.4210

Vendor Project or Invoice #: 110.0296.01 PO # 2010-ICAAP-01
Original Contract Date: April 5, 2010 Vendor # 990
STP-A-0187(623)--86-77
Date of Council Meeting 8/2/2010 PAYMENT REQUEST # 3
PAYMENT PERIOD: From: through: 07/15/10
Contract Summary
Original Contract Amount: $ 88,338.00
Net change by Change Orders: 3 -
Contract Amount to Date: (line 1+2) 88,338.00
Total completed and stored to date: $ 47,596.70
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: 47,596.70
Less previous applications for payment: 36,229.55
SUBTOTAL $ 11,367.15
OTHER CHARGES (Please attach an itemized list) $ B
CURRENT PAYMENT DUE $ 11,367.15
Balance to finish, including retainage: 40,741.30

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Signature Date
Engineer/Consultant Approval:  Snyder & Assqgiates, Inc.
Figm Name
D SRS —
Signature ¢ L= « \ Date
City of Ankeny %tam%pﬁrovak - / /
O 126 /IS
\—)/ A Date i

Submit to:

Email: Phone:

Fax:

Date Printed: 7/23/2010



ENGINEERS & PLANNERS ____
] SNYDER & ASSOCIATES
ANRENY, 1A | ATLANTIG,IA | CEDARRAPIDS,IA | COUNCILBLUFFS,IA | MARYVILLE, MO | ST. JOSEPH, MO

(515) 964-2020 (712) 243-6505 I (319) 362-9394 ‘ (712) 322-3202 (660) 582-8888 (816) 364-5222

July 22,2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, IA 50023-1751

RE: PROGRESS REPORT NO. 3
ANKENY TRAFFIC SIGNAL SYSTEM TIMINGS UPDATE
IOWA DOT PROJECT NO. STP-A-0187(623)- -86-77
S&A PROJECT NO. 110.0296

Dear Paul:

This is the third progress report for the above referenced project. This report covers work
performed through July 18, 2010. Project activities during this period included, data collection
and review, review of basic timing parameters, Synchro model development, analysis of the E 1
and [-35 northbound ramp intersection. Traffic counts for the project, including Saturday counts
at select locations have been completed. We are proceeding with development of the Synchro
models, volume inputs and timing plan optimization.

Please feel free to contact me with any questions.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mark A. Land, P.E.

MAL:ajb

Encl.

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com
1\2010_projects\110.0296\Correspondence\ProgressReports\Progress3.doc




\ ENGINEERS & PLANNERS

| i SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA l MARYVILLE, MO ’ ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

SUMMARY
Paul Moritz Invoice Date: 7/23/2010
City of Ankeny
220 W. First Street
Ankeny, IA 50023-1751
Invoice No: 3 Client Project #: STP-A-0187(623)--86-77
Billing Period: 6/18/2010 to 7/15/2010 Contract #: 2010-ICAAP-01
S&A Project No: 110.0296.01 County: Polk

Ankeny Traffic Signal System Timings Update

Contract Cumulative Previous Current
Estimate to Date Invoices Period
Labor Dollars $30,262.00 $16,275.50 $12,326.44 $3,949.06
Overhead 152.83% $46,249.00 $24,873.85 $18,838.50 $6,035.35
Overhead Adjustments $0.00 $0.00 $0.00
Direct Expenses $350.00 $135.00 $129.50 $5.50
Subconsultants (including authorized contingency)
$0.00 $0.00 $0.00 $0.00
Subtotal $76,861.00 $41,284.35 $31,294.44 $9,989.91
Fixed Fee $11,477.00 $6,312.35 $4,935.11 $1,377.24
Authorized Contingency $0.00
Total Authorized Amount $88,338.00
Total Billed to Date $47,596.70 $47,596.70 $36,229.55 $11,367.15
Remaining Authorized Balance $40,741.30
Unauthorized Contingency
Snyder & Associates $3,843.00

SNYDER & ASSOCIATES, INC.

/w% e

Anthony J. Boes

REMIT TO:
SNYDER & ASSOCIATES ENGINEERS & PLANNERS, INC.
2727 SW Snyder Blvd. - PO Box 1159, Ankeny, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015




ENGINEERS & PLANNERS —

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, 14 | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz July 23, 2010
City of Ankeny Invoice No: 110.0296.01 - 3

220 W. First Street
Ankeny, 1A 50023-1751

Project 110.0296.01 Ankeny Traffic Signal System Timings Update

Professional Services from June 18, 2010 to July 15, 2010

Basic Services
Direct Labor Hours Rate Amount

Principal Engineer

0372 34.00 52.2400 1,776.16
Engineer IV
0634 3.00 30.1900 90.57
Engineer lll
0675 15.50 28.1500 436.33
Engineer Il
0688 26.00 25.0000 650.00
0688 19.00 26.3200 500.08
Technician V
0462 4.00 21.0300 84.12
0604 4.00 21.7000 86.80
Technician Il
0758 8.00 13.0000 104.00
0699 17.00 13.0000 221.00
130.50 3,949.06
Overhead
Overhead 152.83% of 3,949.06 6,035.35
Total Overhead 6,035.35 6,035.35
Other Expenses
Fleet Mileage 8.0mi. @ 0.50 4.00
Fleet Mileage 3.0mi. @ 0.50 1.50
Total Other Expenses 5.50 5.50
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1378015




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, IA I CEDAR RAPIDS, 1A | COUNCIL BLUFFS, 1A | MARYVILLE, MO ] S§1. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 110.0296.01 Ankeny Traffic Signal System Timings Update Invoice 3
Lump Sum Fees
Fixed % Previous Current Fee
Phase Fee Compl Earned Billing Billing
Fixed Fee 11,477.00 55.00 6,312.35 4,935.11 1,377.24
Total Fee 11,477.00 6,312.35 4,935.11 1,377.24
Total Fee 1,377.24
Total Prior Current
Billings to Date 47,596.70 36,229.55 11,367.15

Amount Due this Invoice $11,367.15

Total Prior Current
Billings to Date 47,596.70 36,229.55 11,367.15
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.|.N. 42-1379015
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